

Activity	Task	Notes	Resp	Status	Deadline
Team management	Invite NPS to participate on SM team	(Nate Williamson)	Leslie	Ready to start	Friday, January 15, 2010
	Send Aaron team calendar; add to contact list and invites		Gali	Ready to start	Friday, January 15, 2010
	Update calendar online for meeting #12 now a call, remind team		Gali	Ready to start	Friday, January 15, 2010
	Tell Jenny whether can carpool to Ft C on 2/23		Mike M	In progress	Friday, February 19, 2010
Goal 1: Monitoring progress	Add 3rd goal (Science) to team outline		Gali	Ready to start	Friday, January 15, 2010
	Work with TBD GIS resource to create a draft map v2 to share at 1/8/10 meeting, with tabular results per county		Hal	Upcoming	Sunday, January 31, 2010
	Confirm new shapefile from Jeff / Conor works to recreate 2006 map - confirm on team call 1/26		Hal	Ready to start	Monday, January 25, 2010
	Confirm that NFRMPB methodology consistent with monitoring map		Hal	Ready to start	Monday, January 25, 2010
	Bring v3 map to team call 2/9	Add major wildfires to monitoring map, use different cross hatching for planned vs treated acres to show over three colors of Roundtable priorities (6 legend colors)	Hal	Upcoming	Monday, February 08, 2010
	Send close-up maps to each agency for accuracy check / approval		Hal	Upcoming	Sunday, February 28, 2010
	Incorporate feedback / corrections from agencies, if any; present final map to team on 4/13 call		Hal	Upcoming	Monday, April 12, 2010
	Present monitoring map to Roundtable		Hal	Upcoming	Friday, April 23, 2010
	Incorporate feedback from Roundtable on draft v3 monitoring map		Hal	Upcoming	Monday, February 01, 2010
	Publish new shapefile of monitoring layer to other teams and public		Gali	Upcoming	Monday, May 31, 2010
Goal 2: Stewardship	Recommend long-term monitoring data collection and GIS storage process and system		Hal	In progress	Friday, October 08, 2010
	Implement long-term monitoring data collection and GIS storage process and system		Hal	Upcoming	Wednesday, March 31, 2010
	Present draft v3 monitoring map to Roundtable		Hal	Upcoming	Friday, April 23, 2010
	Send copy of stewardship contract to Gali to send to team		Hal	Ready to start	Sunday, January 31, 2010

Activity	Task	Notes	Resp	Status	Deadline
Contract monitoring body	Gather all existing goals and indicators for stewardship contract and give to Tony & Jessica (work with PSI as well)		Hal	Ready to start	Sunday, January 31, 2010
	Manage graduate student to aggregate all posted projects on USFS website		Tony	Ready to start	Sunday, January 31, 2010
	Ask Cody Neff if/how he'd like to participate in monitoring group		Tony	Ready to start	Sunday, January 31, 2010
	Learn more about Clackamus Stewardship Partners (what kind of entity?)		Tony	Ready to start	Sunday, January 31, 2010
	Create first draft of beginning section of proposal for discussion at 2/23 team meeting in Ft. Collins		Jessica	Upcoming	Tuesday, February 23, 2010
	At team meeting, review CFRI's goals and indicators; plan activities, responsibilities, budgets, timeline, and organization structure		Gali	Upcoming	Tuesday, February 23, 2010
	Create proposal to USFS, distribute to team, incorporate feedback; finalize		Jessica	Upcoming	Wednesday, March 31, 2010
	Submit final proposal to USFS		Tony	Upcoming	Thursday, April 01, 2010
	Make decision on monitoring group		Glenn	Upcoming	Saturday, May 01, 2010
	If awarded role as monitoring group, plan baseline assessments to begin in July, 2010		Jessica	Upcoming	Thursday, July 01, 2010
Goal 3: Science, currently defining terms	Write ground rules for 3/6 workshop: Need to be careful not to get sucked into never ending loop, if can't reach consensus quickly, don't dwell, just define for each group		Gali	Upcoming	Sunday, February 28, 2010
	Hal will invite Dick Edwards (worked with MPB group on definitions), Gali will invite: Aaron O, Allen Owen, Dave H, Don K,		Gali	Upcoming	Friday, January 15, 2010
	Work with Deb Martin, Tony Cheng, Jessica Clement		Jenny B	Ready to start	Tuesday, February 23, 2010
	Build list of terms to define at 3/9 workshop; incorporate proposal from others (bring draft list to team meeting in FC on 2/23 for team to review)		Gali	Upcoming	Tuesday, February 23, 2010
	Agree on list of terms, attendees, and break out groups for 3/9 workshop (bring to team meeting in FC on 2/23 for team to review)		Gali	Upcoming	Tuesday, February 23, 2010
	Hold workshop to begin to define terms (3/9)		Gali	Upcoming	Tuesday, March 09, 2010