

Activity	Task	Resp	Status	Deadline
Create communications to tell the Front Range biomass utilization story	Send Mike #s already in hand on biomass supply in the Front Range (CROP)	Gary	Ready to start	2/28/2010
	Update biomass availability by county to include only from forests (use data from Wade)	Gali	Ready to start	2/28/2010
	Send Gali expected timber sales revenues for USFS	Gary	Ready to start	2/28/2010
	Send Craig/Susan's talking points outline to team	Gali	Upcoming	2/28/2010
	Update slash site slide: Slash site is at devy not deckers, county-owned facility, \$5/truck-tipping fee, manned Friday, Saturday, Sunday from April to November 1st. (as per Carol)	Gali	Ready to start	2/28/2010
Advocacy	Invite guests to 3/18 workshop to write talking points: Joe Duda, Kurt Mackes (Craig); Rob Davis (Craig),	Craig	Ready to start	2/28/2010
	Invite guests to 3/18 workshop to write talking points: Terry Michael	Mike S	Ready to start	2/28/2010
	Invite guests to 3/18 workshop to write talking points: Dan Len, Hal Gibbs	Gali	Ready to start	2/28/2010
Information exchange	Provide OEO team with estimate of \$X millions in merchantable timber at risk from catastrophic fire	Gali	In progress	3/31/2010
	Get ET's feedback	Gali	In progress	2/10/2010
	Revise letter as needed: Include Craig & Susan	Andy H	Upcoming	2/11/2010
	Add ET's signatures, mail to submitter	Gali	Upcoming	2/12/2010
	As needed during meetings	Team	In progress	12/31/2010