

Roundtable IM Team Work Plan:
(as of December 10, 2009)

Activity	Task	Resp	Status	Deadline
Organize team	Talk to Dave Hessel about who will represent Watershed team	Hal	In progress	12/31/2009
	Present to Roundtable 1/8/10	Hal	Upcoming	1/8/2010
Mapping: Roundtable	Download GIS layer from TWS website and upload to Roundtable online file folder -- or ask Brian to post it	Hal	Ready to start	12/31/2009
	Ask Bob L if Brian B can work with jeff to transfer the new Roundtable layers to Jeff	Gali	Upcoming	12/18/2009
	Meet with Brian Banks (near Morrison) to review data--after FLRA map completed	Jeff	Upcoming	1/14/2010
	Find out if Brian B used 2009 bark beetle aerial survey data in FLRA map; decide whether to update	Hal	Ready to start	12/31/2009
Mapping: Watershed group	Update FLRA map with 2009 bark beetle aerial survey if needed (or desired) -- Jeff can do this later if needed	Brian B	Upcoming	1/8/2010
	Find out if watershed group will pull together the 6th/5th level mixed map themselves	Hal	Ready to start	12/31/2009
	Ask Brad Peal and Dave Hessel for ETA on St. Vrain, Arkansas, as well as data for completed 6th level watersheds: USP, UC, Pike's Peak	Hal	Ready to start	12/31/2009
Mapping: CWPSPS	decide whether to wait for end of Feb for watershed map or go with what's available at end of January	Hal	Upcoming	
	Ask Nick Messenbrink (CSFS GIS contractor) if he can update the CWPP map to distinguish between county-wide CWPSPS and more local CWPSPS (we will give higher priority to local); also ask when the current map was created and when the map will be updated (i.e., some CWPSPS shown as in progress -- as of when?)	Scott	Ready to start	12/31/2009
Mapping: overlap	Write GIS data requirements brief; send to Gali to send to group to relay to GIS data providers	Jeff	Ready to start	12/31/2009
	Give Jeff the updated Roundtable map	Hal	Upcoming	1/14/2010
	Give Jeff the updated Watershed map	Hal	Upcoming	1/28/2010
	Give Jeff the updated Mountain Pine Beetle map	Hal	Ready to start	1/14/2010
	Give Jeff the CWPP map to use in the overlap	Scott	Ready to start	1/14/2010
	Show first draft overlap map with whatever data provided (don't know about watershed)	Jeff	Upcoming	1/28/2010
Community selection	Show draft overlap map to ET with statistics on overlap areas	Jeff	Upcoming	3/26/2010
	Review criteria from old WP RFP; propose to team what criteria to keep / change based on results of overlap map	Gali	Upcoming	12/10/2010
Grant Strategy	Meet with grants department at TNC to find out what grants might be available; begin building list of possible grants for 2010 to consider; bring list to 1/14/09 team call	Mike	Ready to start	1/14/2010