

Activity	Task	Resp	Status	Deadline
Organize team Mapping: Roundtable	Add Mike McHugh to team contact list (Lucinda-->EEM) to represent Watershed group	Gali	Ready to start	2/11/2010
	Upload 2006 GIS layers to Roundtable online file folder	Gali	Upcoming	3/26/2010
Mapping: Watershed group	Get vegetation layer from Statewide Forest Assessment (based on LANDFIRE)	Gali	In progress	2/11/2010
	Update CFLR map with 2009 bark beetle aerial survey if needed (or desired)	Jeff	Upcoming	3/26/2010
	Find out if/when watershed group will provide 6th/5th level mixed map (one shapefile with metadata) at early Feb Watershed group meeting - for team call 6	Hal	Upcoming	2/11/2010
	decide whether to wait for end of March for new watershed maps or go with what's available as soon as other maps are ready for overlap	Hal	Upcoming	2/11/2010
Mapping: NFRMPB WG	Ask NFRMPBWG if we can add a 5th map to the overlay: 2009 aerial survey showing infested and susceptible areas	Hal	Ready to start	2/11/2010
Mapping: overlap	Give Jeff the updated Watershed map	Hal	Upcoming	2/11/2010
	Give Jeff the updated Mountain Pine Beetle map	Hal	Upcoming	2/11/2010
	Give Jeff the CWPP map to use in the overlap	Hal	In progress	2/11/2010
	Show first draft overlap map with whatever data provided (don't know about watershed) -- next in person meeting	Scott	Ready to start	2/11/2010
Grant Strategy	Show draft overlap map to ET with statistics on overlap areas	Jeff	Upcoming	3/11/2010
	Meet with grants department at TNC to find out what grants might be available; begin building list of possible grants for 2010 to consider; bring list to 1/14/09 team call	Gali	Upcoming	3/26/2010
		Mike	In progress	2/11/2010