



Landscape Restoration Team

Meeting 25

Wednesday, March 13, 2013

Facilitated by:



Front Range Roundtable

© 2012. All rights reserved.

LR Team Meeting 25 Agenda


Topic	Timing
1. 11:30 – 11:45 Introductions / ice breaker	
2. 11:45 – 11:55 Review and update high level work plan for team	
3. 11:55 – 12:30: Update from the Roundtable’s Wildlife Team on their progress on the wildlife monitoring portion of the CFLR monitoring plan (Rick Truex)	
4. 12:30 – 12:45: Update about the in-progress USFS General Technical Report on science-based framework for forest restoration (Rob Addington)	
5. 12:45 – 1:15: Finalize / approve changes to adaptive management model (Greg Aplet)	
6. 1:15 – 1:45: Plan CFLR understory monitoring methods to influence upcoming field season (Paula Fornwalt)	
7. 1:45 – 2:00: NFF report finalization	
8. 2:00 – 2:30: Review and update detailed work plan for team; plan agenda for May meeting	



Front Range CFLRP: High Level Work Plan

Dec. 2009:
Proposal written

May 2010: Proposal
awarded



Landscape Restoration Team : High Level Work Plan

Plan

Mar 8, 2013: Q1 Roundtable meeting

May 31, 2013: Q2 Roundtable meeting

Sept 13, 2013: Q3 Roundtable meeting

Nov. 22, 2013: Q4 Roundtable meeting

Jan-Mar, 2013

Apr-Jun, 2013

Jul-Sep, 2013

Oct-Dec, 2013

2014

2015

2016-2020

Jan. 9, 2013: Report on results from historic reconstruction research at Hall & Heil Ranches

Agree on recommended changes to treatment designs, if any (in time to influence summer 2014 treatments)

Agree on "desired conditions" based on learnings from monitoring and research efforts underway (since 2011-2012):

1. A wildlife monitoring team
2. A spatial heterogeneity monitoring team
3. A social and economic monitoring team
4. A team focused on designing an adaptive NEPA process for the Upper Mountain Creek forest treatment project on the Pike-San Isabel National Forest
5. A team creating a USFS General Technical Report (GTR) on a science-based framework for forest restoration
6. A team conducting Front Range historical forest stand reconstruction network research

Jan. 9 – Feb. 13, 2013: Agree on recommendations to Roundtable on adaptive management process

April-Sept: Agree on extent to which CFLR treatments from 2011 and 2012 are on trend towards meeting objectives

Feb 19-20: Hold field trips to Long John & Waldo (UMC)

April: Review GTR draft

May - July: Define assumptions and uncertainties in CFLR project

Feb – May: Plan ARP and PSI field trip sites

July 9 (AR), & 11 (PSI): Hold field trips to ARP treatment sites

Sept: Report on spatial heterogeneity

Report on national indicators (except watershed)

March 13: Report on LCC monitoring results

May 31, 2013: Propose recommendations to Roundtable on adaptive management process

March 13 : Report on CSE results

April-Sept: Write more detailed description of adaptive management process (possibly publish)

April-Sept: Apply adaptive management process to UMC

July-August: Report on 2012 social & economic monitoring

- Deliverable or decision point
- Completed
- On track
- Needs attention
- Tentative



Front Range Roundtable, LR & Wildlife Team Calendar

Team	Event	Location	Location / Call Details	Date	Time
LR	Meeting 31	in person	JeffCo Taj Mahal, 100 Jefferson County Pkwy, Golden, CO 80419, Kittridge/Pleasantview rooms (1563/64)	Wednesday, May 8, 2013	10 am-3 pm
Wildlife	Meeting 8	in person	USFS Regional Office, 740 Simms St. Golden	Tuesday, May 21, 2013	10 am -3 pm
RT	Q2 RT Meeting	in person	Boulder County Clerk & Recorder, 1750 33rd Street, Boulder, CO 80301	Friday, May 31, 2013	9:30 – 3:30
LR	Meeting 32	in person	JeffCo Taj Mahal, 100 Jefferson County Pkwy, Golden, CO 80419, Kittridge/Pleasantview rooms (1563/64)	Wednesday, June 12, 2013	10 am-3 pm
Wildlife	Meeting 9	in person	USFS Regional Office, 740 Simms St. Golden	Tuesday, June 18, 2013	10 am -3 pm
LR & Wildlife	Field Trip – AR	In person		Tuesday, July 9, 2012	8am – 5pm
LR & Wildlife	Field Trip – PSI	In person		Thursday, July 11, 2012	8am – 5pm
Wildlife	Monthly Meeting	in person	USFS Regional Office, 740 Simms St. Golden	Tuesday, July 23, 2013	10 am-3 pm
LR	LR Mtg 34	in person	JeffCo Taj Mahal, 100 Jefferson County Pkwy, Golden, CO 80419, Kittridge/Pleasantview rooms (1563/64)	Wednesday, August 14, 2013	10 am-3 pm
Wildlife	Monthly Meeting	in person	USFS Regional Office, 740 Simms St. Golden	Tuesday, August 20, 2013	10 am-3 pm
LR	LR Mtg 35	in person	JeffCo Taj Mahal, 100 Jefferson County Pkwy, Golden, CO 80419, Kittridge/Pleasantview rooms (1563/64)	Wednesday, September 11, 2013	10 am-3 pm
RT	Q3 RT Meeting	in person	TBD – Field Trip	Friday, September 13, 2013	9:30 – 3:30
Wildlife	Monthly Meeting	in person	USFS Regional Office, 740 Simms St. Golden	Tuesday, September 17, 2013	10 am-3 pm
LR	LR Mtg 36	in person	JeffCo Taj Mahal, 100 Jefferson County Pkwy, Golden, CO 80419, Kittridge/Pleasantview rooms (1563/64)	Wednesday, October 9, 2013	10 am-3 pm
Wildlife	Monthly Meeting	in person	USFS Regional Office, 740 Simms St. Golden	Tuesday, October 22, 2013	10 am-3 pm
LR	LR Mtg 37	in person	JeffCo Taj Mahal, 100 Jefferson County Pkwy, Golden, CO 80419, Kittridge/Pleasantview rooms (1563/64)	Wednesday, November 13, 2013	10 am-3 pm
Wildlife	Monthly Meeting	in person	USFS Regional Office, 740 Simms St. Golden	Tuesday, November 19, 2013	10 am-3 pm
RT	Q4 RT Meeting	in person	Colorado Springs	Friday, November 22, 2013	9:30 – 3:30
LR	LR Mtg 38	in person	JeffCo Taj Mahal, 100 Jefferson County Pkwy, Golden, CO 80419, Kittridge/Pleasantview rooms (1563/64)	Wednesday, December 11, 2013	10 am-3 pm
Wildlife	Monthly Meeting	in person	USFS Regional Office, 740 Simms St. Golden	Tuesday, December 17, 2013	10 am-3 pm

