

Activity	Task	Resp	Status	Deadline	
Team management Goal 1: Monitoring progress	Invite NPS to participate on SM team	Leslie	Ready to start	4/13/2010	
	Work with Janice (GIS resource) to create a draft map v2 to share at 1/8/10 meeting, with tabular results per county	Hal	In progress	4/13/2010	
	Present draft v3 monitoring map to Roundtable	Hal	Upcoming	4/23/2010	
	Recommend long-term GIS storage and service	Hal	Upcoming	10/8/2010	
	Choose a method for storing all GIS data for future GIS resources to access	Hal	Upcoming	12/31/2010	
	Implement long-term GIS storage solution	Hal	Upcoming	3/31/2011	
	Send copy of stewardship contract to Gali to send to team	Hal	In progress	1/28/2010	
	Learn more about Clackamas Stewardship Partners (what kind of entity, defunct?)	Jenny B	In progress	6/30/2010	
	Wait until learn about CFLR funding before submitting proposal	Gali	In progress	6/30/2010	
	Goal 2: Stewardship Contract monitoring body	Create response monitoring proposal to USFS, distribute to team, incorporate feedback; finalize	Jessica	Upcoming	4/1/2010
Submit final proposal to USFS		Jessica	Upcoming	6/30/2010	
Make decision on monitoring group		Glenn	Upcoming	7/15/2010	
If awarded role as monitoring group, plan baseline assessments to begin in July, 2010		Jessica	Upcoming	7/15/2010	
Recommend a methodology for stand exams		TBD	Upcoming	7/15/2010	
Consider contributing to funding for response monitoring		Cody	Upcoming	7/15/2010	
Consider contributing to funding for response monitoring		Jenny B	Upcoming	7/15/2010	
Add sites to MPB study that would be helpful to this effort		Jenny B	Upcoming	7/15/2010	
Goal 3: Science, currently defining terms		Look up terms from workshop: climate change, collaboration, conditions, historical range of variability	Jessica	In progress	4/1/2010
		Look up term from workshop: watershed function, watershed protection, water quality, community infrastructure, water supply infrastructure	Mike M	Ready to start	4/12/2010
	Look up term from workshop: crown fire, uncharacteristic fire, uncharacteristic, wildland fire	Jenny B	Ready to start	4/12/2010	
	Look up term from workshop: CWPP	Leslie	Ready to start	4/12/2010	
	Look up term from workshop: soil burn severity, historical conditions	TBD	Upcoming	4/12/2010	
	incorporate Jessica's, Mike's, Leslie's and Jenny's terms	Gali	Upcoming	4/13/2010	
	Review 9 B+'s and come to 4/13 call ready to approve or revise	All	Ready to start	4/13/2010	
	Send list of terms to NFRMPBWG for feedback / suggestions	Hal	Upcoming	12/31/2010	
	Send list of terms to FRWWPWG for feedback / suggestions	Hal	Upcoming	12/31/2010	
	Send list of terms to Roundtable for feedback / suggestions	Gali	Upcoming	12/31/2010	